


Rick Roberts Way

**4-week look ahead of works and scaffold
strike**

WC 20th May 2024 – WC 10th June 2024

KEY PLAN



Block A: 1 Rick Roberts Way

Block B: 105 Wise Road

Block C: 3 Rick Roberts Way

Key

All works & scaffold strike complete:



Shackerley tile works:



Brickwork:



Scaffold strike planned:



Canopy works:



High Street Elevation

WC 20th May 2024

**1 Rick Roberts Way &
105 Wise Road**



Installation of
picture-frame
Shackerley tiles
around the top of
the Commercial
units.

**1 Rick Roberts Way &
105 Wise Road**




WC 3rd June 2024
**1 Rick Roberts Way &
105 Wise Road**



WC 10th June 2024

**1 Rick Roberts Way &
105 Wise Road**



Rick Roberts Way Elevation


WC 20th May 2024

**1 Rick Roberts Way &
3 Rick Roberts Way**

Scaffolding being
removed to this
section.

Brickwork
Replacement.

Installation of
picture-frame
Shackerley tiles
around the top of
the Commercial
units.




WC 27th May 2024

**1 Rick Roberts Way &
3 Rick Roberts Way**

Brickwork
Replacement.


Installation of
picture-frame
Shackerley tiles
around the top of
the Commercial
units.



WC 3rd June 2024


**1 Rick Roberts Way &
3 Rick Roberts Way**

Scaffolding being removed to this section.



WC 10th June 2024

1 Rick Roberts Way &
3 Rick Roberts Way




Wise Road Elevation

WC 20th May 2024

**1 Rick Roberts Way &
105 Wise Road**


Installation of
brickwork to 105 Wise
Road entrance.

Installation of
picture-frame
Shackerley tiles.



**1 Rick Roberts Way &
105 Wise Road**

Installation of picture-frame Shackerley tiles.




WC 3rd June 2024

**1 Rick Roberts Way &
105 Wise Road**

Installation of
brickwork to 105 Wise
Road entrance.


Installation of
picture-frame
Shackerley tiles.



WC 10th June 2024


**1 Rick Roberts Way &
105 Wise Road**

Scaffolding being
removed to this
section.



Courtyard Elevation

WC 20th May 2024
1 Rick Roberts Way



WC 20th May 2024

**1 Rick Roberts Way &
105 Wise Road**



WC 27th May 2024
3 Rick Roberts Way

Reinstatement of
canopies and
cleaning.



WC 3rd June 2024

3 Rick Roberts Way

Reinstatement of
canopies and
cleaning.

